COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2017

ESTI MATE SUMVARY 04: 04: 46
CONTI D: C19487 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 19487-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 51.0 DAYS TI ME ALLOW 70 WORK DAYS
SHA0 COLFAX RESURFACING |-70 T PERCENT TI ME: 72.86 ORI G TI ME ALLOW 70 WORK DAYS

PRQJECT NO STA0404- 055
SHA0 COLFAX RESURFACING |-70 TO KI PLI NG

NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 06/ 05/2017
14802 W 44th AVE. DATE LET 04/ 13/ 2017 DATE WORK BEGAN 06/ 05/ 2017
DATE AWARDED 05/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 05/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/ 05/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 3,163, 360. 14 PARTI Cl PATI NG $ 2,419, 661. 94 $ 1,391, 397. 33
AWARD PRQIECT AMT: $  2,928,620.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76. 49% TOTAL EARNI NGS 2,419, 661. 94 1,391, 397. 33
FUNDS AVAI LABLE: $ 743, 698. 20 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 2,419, 661. 94 1,391, 397. 33
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -43,929.31 -17, 833. 37

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2,375, 732. 63 1, 373, 563. 96

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 2,375, 732. 63 1, 373, 563. 96

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 13735639

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19487

PCN: 19487-BI D

PRQJECT: STA0404- 055

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00203 Renoval of Curb and Cutter

0010 202-00206 Renoval of Concrete Curb Ranp
0015 202- 00210 Renoval of Concrete Pavenent
0020 202- 00220 Renoval of Asphalt Mat

0025 202-00226 Renoval of Asphalt Mat (Special)
0030 202-00240 Renoval of Asphalt Mat (Pl aning)
0035 202-00821 Renoval of Sign Panel

0040 202-00831 Renoval of Traffic Signal Head
0045 202- 04005 d ean Val ve Box

0050 202-04010 Cean Inlet

0055 203-01597 Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

270. 000
LF
17. 90000
291. 000
SY
29. 90000
98. 000
SY
29. 90000
50. 000
SY
35. 30000
160. 920
SY
35. 70000
107, 753. 000
SY
2.80000
2.000
EACH
82. 70000
1. 000
EACH
82. 70000
46. 000
EACH
190. 00000
7.000
EACH
1, 500. 00000
0. 000
HOUR

210. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

173. 000
97. 000
270. 000

162. 760
58. 000
220.760

0. 000
50.710
50.710

0. 000
0. 000
0. 000

160. 920
0. 000
160. 920

69, 122. 770
32,062. 370
101, 185. 140

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 12/ 2017

04: 04: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 736. 30
4,833.00
1, 734. 20
6, 600. 72
1,516. 23
1,516. 23
0. 00
0. 00
0. 00
5, 744. 84
89, 774. 64
283, 318. 39
165. 40
165. 40
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19487 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0003 04: 04: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00035 Aggr egat e Bag 276. 000 196. 000
LF 80. 000 1, 080. 00
13. 50000 276. 000 3, 726. 00
0065 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,170. 00000 1. 000 2,170.00
0070 208- 00053 StormDrain Inlet Protection (Type I) 24. 000 24. 000
EACH 0. 000 0. 00
50. 00000 24.000 1, 200. 00
0075 208- 00054 StormDrain Inlet Protection (Type I1) 26. 000 26. 000
EACH 0. 000 0. 00
130. 00000 26. 000 3, 380. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 34. 000 23. 000
HOUR 11. 000 1, 375. 00
125. 00000 34. 000 4, 250. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 3. 000
HOUR 0. 000 0. 00
238. 00000 3. 000 714.00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 5. 000 675. 00
135. 00000 5. 000 675. 00
0095 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0100 208- 00207 Erosi on Control Managenent 70. 000 9. 000
DAY 6. 000 1, 854. 00
309. 00000 15. 000 4, 635. 00
0105 210-00827 Reset Pull Box 3. 000 1. 000
EACH 0. 000 0. 00
380. 00000 1. 000 380. 00
0110 210-04010 Adj ust Manhol e 99. 000 49. 000
EACH 36. 000 25, 200. 00
700. 00000 85. 000 59, 500. 00



CONTI D C19487 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0003 04: 04: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210- 04050 Adj ust Val ve Box 91. 000 48. 000
EACH 26. 000 11, 700. 00
450. 00000 74.000 33, 300. 00
0120 240- 00000 Wldlife Biologist 29. 000 29. 000
HOUR 0. 000 0. 00
125. 00000 29. 000 3, 625. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0130 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 14, 822. 460 3, 776. 060
TON 11, 046. 400 863, 828. 48
78.20000 14, 822. 460 1, 159, 116. 37
0135 408- 01000 Hot Poured Joint and Crack Seal ant 10. 000 0. 000
TON 4.080 20, 032. 80
4,910. 00000 4.080 20, 032. 80
0140 411-10255 Enul si fied Asphalt (Sl ow Setting) 5, 631. 970 1,475.630
GAL 4, 156. 340 12, 469. 02
3. 00000 5,631.970 16, 895. 91
0145 412-00800 Concrete Pavenent (8 Inch) 92. 000 0. 000
SY 15. 670 3,745.13
239. 00000 15. 670 3,745.13
0150 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
5. 90000 0. 000 0. 00
0155 608- 00006 Concrete Sidewal k (6 Inch) 24.000 0. 000
SY 15. 670 1,864.73
119. 00000 15. 670 1,864.73
0160 608-00010 Concrete Curb Ranp 273. 000 162. 760
Sy 58. 000 10, 382. 00
179. 00000 220. 760 39, 516. 04
0165 608-00015 Det ect abl e Vr ni ngs 522. 000 288. 000
SF 168. 000 19, 992. 00
119. 00000 456. 000 54, 264. 00



CONTI D: C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO. 0003 04: 04: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 609-21010 Curb and Qutter Type 2 (Section I-B) 349. 000 315. 000
LF 34.000 1,217.20
35. 80000 349. 000 12, 494. 20
0175 609-21020 Curb and Qutter Type 2 (Section Il-B) 220. 000 132. 000
LF 37.000 1, 990. 60
53. 80000 169. 000 9, 092. 20
0180 609-21900 Curb and Qutter Type 2 (Special) 61. 000 0. 000
LF 60. 000 5, 376. 00
89. 60000 60. 000 5, 376. 00
0185 612-00001 Del i neator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
62. 30000 0. 000 0.00
0190 612-00002 Del i neator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
64. 60000 0. 000 0.00
0195 612-00039 Del i neator (Flexible) (Surface Munted) 5. 000 0. 000
EACH 0. 000 0. 00
96. 30000 0. 000 0.00
0200 614-00011 Sign Panel (Qass I) 5. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
0205 614-00012 Sign Panel (Cass I1) 62. 000 0. 000
SF 37.500 1, 402. 50
37. 40000 37.500 1, 402. 50
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
522. 00000 0. 000 0.00
0215 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 6, 184. 00
773. 00000 8. 000 6, 184. 00
0220 614-70336 Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00



CONTI D C19487 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0003 04: 04: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-72875 Loop Detector Wre 2,512. 000 2,508. 000
LF 0. 000 0. 00
6. 10000 2,508. 000 15, 298. 80
0230 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 250 4, 500. 00
18, 000. 00000 0. 750 13, 500. 00
0235 626- 00000 Mobi | i zati on 1. 000 0. 550
LS 0. 367 105, 696. 00
288, 000. 00000 0.917 264, 096. 00
0240 626-01103 Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 250 3,125.00
12, 500. 00000 0. 750 9, 375. 00
0245 627-00008 Modi fi ed Epoxy Pavenent Marking 149. 000 0. 000
GAL 0. 000 0. 00
152. 00000 0. 000 0. 00
0250 627-00011 Pavenent Marking Paint (Waterborne) 719. 000 164. 750
GAL 0. 000 0. 00
28. 80000 164. 750 4,744. 80
0255 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 3, 169. 000 0. 000
SF 0. 000 0. 00
13. 80000 0. 000 0. 00
0260 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 556. 000 0. 000
SF 0. 000 0. 00
15. 80000 0. 000 0. 00
0265 627-30410 Pref ornmed Thernopl astic Pavenent Marking (Xwal k- St op 14, 014. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0270 630-00000  Fl aggi ng 2, 000. 000 641. 000
HOUR 462. 750 13, 697. 40
29. 60000 1, 103. 750 32,671. 00
0275 630- 00003 Uni forned Traffic Control 991. 750 397. 000
HOUR 594. 750 55,311. 75
93. 00000 991. 750 92,232.75



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: STA0404- 055 ESTI MATE NO 0003 04:04: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630- 00007 Traffic Control Inspection 45. 000 25. 000
DAY 9. 000 1, 044. 00
116. 00000 34. 000 3,944.00
0285 630-00012 Traffic Control Management 70. 000 30. 000
DAY 22.000 30, 580. 00
1, 390. 00000 52. 000 72,280. 00
0290 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
69. 70000 0. 000 0. 00
0295 630- 80341 Construction Traffic Sign (Panel Size A) 16. 000 5. 000
EACH 4. 000 278. 80
69. 70000 9. 000 627. 30
0300 630- 80342 Construction Traffic Sign (Panel Size B) 84. 000 42.000
EACH 33. 600 2,341.92
69. 70000 75. 600 5, 269. 32
0305 630-80343 Construction Traffic Sign (Panel Size O 38. 000 1. 000
EACH 33. 200 2,314.04
69. 70000 34. 200 2,383.74
0310 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 928. 00
1, 160. 00000 1. 800 2,088. 00
0315 630- 80359 Portabl e Message Sign Panel 160. 000 110. 000
DAY 50. 000 2,900. 00
58. 00000 160. 000 9, 280. 00
0320 630- 80360 Drum Channel i zi ng Devi ce 100. 000 12.500
EACH 10. 000 348. 00
34. 80000 22.500 783. 00
0325 630-80380 Traffic Cone 400. 000 75. 000
EACH 60. 000 696. 00
11. 60000 135. 000 1, 566. 00
0330 630-80520 Mobi | e Pavenent Marki ng Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 130. 00000 0. 000 0. 00



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: STA0404- 055 ESTI MATE NO 0003 04:04: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-85020 Mobi | e Attenuat or 1. 000 0. 500
EACH 0. 400 8, 360. 00
20, 900. 00000 0. 900 18, 810. 00
0340 632-00000  Night Wrk Lighting 1. 000 0. 400
LS 0. 400 8, 000. 00
20, 000. 00000 0. 800 16, 000. 00
0345 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA -1,176. 820 -1,176. 82
1. 00000 -1,176. 820 -1,176. 82
0365 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70023 F/ A On- The-Job Trai nee 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70031 F/ A Interim Surface Repair 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70060 F/ A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19487 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0003 04: 04: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 203- 00010 Uncl Excav (CIP) Unclassified Excavation 8. 070 8. 070
CY 0. 000 0. 00
71.50000 8. 070 577.01
0460 304- 06000 ABC (CL 6) ABC Cass 6 45. 630 37.550
TON 8. 080 977. 68
121. 00000 45. 630 5,521.23
0465 210-04027 Modi fy Str (Spec) STRUCTURE @ COLFAX AND S| MVB 1. 000 0. 000
EACH 1. 000 3,492.50
3,492. 50000 1. 000 3,492.50
CAT 0200 CURRENT AMI $ 3,037,526.11$% 1,328,709.50% 2,323,081.09
CAT NOO300 STRUCTURES
0395 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 193. 730 0. 000
Sy 193. 730 7,439. 23
38. 40000 193. 730 7,439. 23
0400 202-00453 Renoval of Portions of Present Structure (C ass 2) 23.220 0. 000
Sy 23.220 13, 932. 00
600. 00000 23. 220 13, 932. 00
0405 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 0. 000
Sy 1.190 2,023.00
1, 700. 00000 1.190 2,023.00
0410 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 22.000 0. 000
TON 0. 000 0. 00
78.20000 0. 000 0. 00
0415 515-00120 Wat er proof i ng ( Menbr ane) 194. 000 0. 000
SY 194. 000 8, 749. 40
45. 10000 194. 000 8, 749. 40
0420 601- 03057 Concrete O ass DR 7.000 0. 000
cY 2.770 7, 756. 00
2, 800. 00000 2.770 7, 756. 00



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19487-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: STA0404- 055 ESTI MATE NO 0003 04: 04: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0425 601-51007 Gal vani ¢ Anodes (Install Only) 105. 000 0. 000
EACH 16. 000 640. 00
40. 00000 16. 000 640. 00
0430 602-00020 Rei nforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 74.700 448. 20
6. 00000 74.700 448. 20
0450 240- 00020 Netting 300. 000 300. 000
Sy 0. 000 0. 00
13. 31000 300. 000 3,993. 00

CAT 0300 CURRENT AMI  $ 66, 034. 03 $ 40, 987.83 $ 44, 980. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620- 00005 Field Ofice (Special) 1. 000 0. 500
EACH 0. 250 7, 250. 00
29, 000. 00000 0. 750 21, 750. 00
0440 620-00012 Field Laboratory (dass 2) 1. 000 0. 500
EACH 0. 500 13, 500. 00
27, 000. 00000 1. 000 27, 000. 00
0445 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0.500 950. 00
1, 900. 00000 1. 500 2, 850. 00

CAT 0400 CURRENT AMI  $ 59, 800. 00 $ 21,700.00 % 51, 600. 00

PRQJECT TOTAL CURRENT AMI $ 3,163,360.14$ 1,391,397.33$ 2,419, 661.92



